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MVD‐PdT Railway Project, Pre‐engineering phase 2
19.7.2017

Consequense
1 Negligible 2 Minor 3 Moderate 4 Significant 5 Severe

Personal casualty

Negligible injury Minor injury, 
sick leave under 5 days

Moderate injury, 
sick leave over 14 days

Death or significant injury, sick leave 
over 30 days

Multiple deaths or significant injuries

Property damage

Negligible property damage
> 10 000 $

Minor property damage
> 50 000 $

Moderate property damage
> 100 000 $

Significant property damage
> 200 000 $

Severe property damage
> 1 000 000 $

Project impact

Negligible impact on timetable or costs
> 1 day or 
> 50 000 $

Minor impact on timetable or costs
< 1 weeks delay or 
< 100 000 $

Moderate impact on timetable or costs
> 1 week delay in project or 
> 200 000 $ cost

Significant impact on timetable or costs
> 2 weeks delay in project or 
> 500 000 $ cost

Severe impact on timetable or costs
> 1 month delay in project or 
> 5 000 000 $ cost

Railway or road accident
Near miss or neglidible accident ‐ no delay Minor accident 

Rail traffic delay less than 4 hours or 
major road closed for 1 hour

Moderate traffic accident
Rail traffic delay less than 8 hours or 
major road closed for 4 hours

Significant traffic accident
Rail traffic delay less than 12 hours or 
major road closed for 8 hours

Severe traffic accident
Rail traffic delay over 16 hours or major 
road closed for 12 hours

Environmental impact

Negligible environmental impact, no need 
for actions

Minor environmental impact, easily 
repairable

Moderate environmental impact, 
repairable

Significant environmental impact in large 
area, not easily repairable

Severe environmental impact, not fully 
repairable

5 Very likely
Occurs at least 10 times per year.

Minor Moderate Significant Critical Critical Insignificant Acceptable risk

4 Likely
Occurs at least once per year.

Insignificant Minor Moderate Significant Critical Minor
Acceptable risk, follow up if 
necessary

3 Possible
Occurs at least once per 10 years.

Insignificant Minor Moderate Moderate Significant Moderate Measures must be planned

2 Unlikely
Occurs at least  once per 50 years

Insignificant Insignificant Minor Minor Moderate Significant
Measures must be planned and 
implemented

1 Very Unlikely
Occurs less than once per 50 years.  Insignificant Insignificant Insignificant Insignificant Minor Critical

Immediate measures must be 
planned and implemented
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