

		Nombre	Duracion	Inicio	Terminado
1		Tramites.gub.uy	31 days?	23/07/18 08:00 AM	03/09/18 05:00 PM
2		Cronograma Macro	30 days?	23/07/18 08:00 AM	31/08/18 05:00 PM
3	 	Boceto de Ficha Nueva	1 day?	23/07/18 08:00 AM	23/07/18 05:00 PM
4	 	Validación Boceto HOME nueva	1 day?	02/08/18 08:00 AM	02/08/18 05:00 PM
5		Validación Boceto Ficha Nueva	19 days?	24/07/18 08:00 AM	17/08/18 05:00 PM
6		Definir Estructura de Datos	29 days?	24/07/18 08:00 AM	31/08/18 05:00 PM
7		Chau Websphere	29 days?	25/07/18 08:00 AM	03/09/18 05:00 PM
8	 	Analisis de acceso a BDs	3 days?	06/08/18 08:00 AM	08/08/18 05:00 PM
9	 	Prueba de Concepto	1 day?	09/08/18 08:00 AM	09/08/18 05:00 PM
10	 	Cronograma Final ChauWebsphere	21 days?	06/08/18 08:00 AM	03/09/18 05:00 PM
11		Sprint 4 - 17 de Agosto	11 days?	06/08/18 08:00 AM	20/08/18 05:00 PM
12		Conexión al Backend - Análisis	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
13		Conexión al Backend	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
14		Bloque de Trámites Destacados (sin diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
15		Bloque de Trámites Destacados (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
16		Bloque Trámites en Línea + Consultados	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
17		Bloque Trámites en Línea + Consultados (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
18		Bloque - Buscador Trámites para la Home	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
19		Bloque - Buscador Trámites para la Home (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
20		Diagramación Layout de la Home	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
21		Bloque Mis Servicios (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
22		Bloque Atención Ciudadana (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
23		Bloque Cantidad de Trámites (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
24		Bloque Cantidad de Trámites Disponibles (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
25		Buscar Trámites	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
26		Trámite Ampliado	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
27		Impresión Trámite	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
28		Compartir Trámite	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
29		Formulario - Dudas sobre Trámite	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
30		Trámite Ampliado (con diseño)	10 days?	06/08/18 08:00 AM	17/08/18 05:00 PM
31	 	Seguimiento de Sprint	1 day?	13/08/18 08:00 AM	13/08/18 05:00 PM
32		Validación del Sprint	1 day?	20/08/18 08:00 AM	20/08/18 05:00 PM
33		Sprint 5 - 20 - 31 de Agosto	6 days?	27/08/18 08:00 AM	03/09/18 05:00 PM
34		Reunión de Seguimiento	1 day?	27/08/18 08:00 AM	27/08/18 05:00 PM
35		Validación de Sprint	1 day?	03/09/18 08:00 AM	03/09/18 05:00 PM

		Nombre	Duracion	Inicio	Terminado
36		Catalogo de Tramites	11 days?	25/07/18 08:00 AM	08/08/18 05:00 PM
37		Sprint 3 - 31 de Julio	11 days?	25/07/18 08:00 AM	08/08/18 05:00 PM
38	 	Creación Categoría Organismo	5 days?	25/07/18 08:00 AM	31/07/18 05:00 PM
39	 	Lista de OIDs	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
40	 	ABM's Trámite	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
41	 	Contenidos Funcionalidades	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
42	 	Vincular taxonomía de Organismos	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
43	 	Exportar Configuraciones	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
44	 	Conección al Git de Agesic	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
45	 	Integración con Estructura de Orgs.	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
46	 	Login para ingresar al Sistema	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
47	 	Crear entorno de pruebas	5 days	25/07/18 08:00 AM	31/07/18 05:00 PM
48	 	Validación	1 day?	08/08/18 08:00 AM	08/08/18 05:00 PM